

**PROJECT STATUS REPORT
FOR
TARENTUM BOROUGH**

September 2021

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

Borough Responsibilities

- A. RedZone Robotics mobilized in July 2021 to camera lines to locate buried manholes. Public Works Department is following behind and uncovering manholes.
- B. Manager will review budget/financing for the remaining jet cleaning/televising that is required by the consent order.
- C. Tarentum Borough received a \$100,000 grant through the Gaming Economic Development and Tourism Fund (GEDTF) for the 7th Avenue and Ormond Street storm sewer installation and \$290,683 through the CDBG program. This project is required to be completed under the consent order and agreement and is estimated at \$555,000. Tarentum will be responsible for the design/permitting (Currently submitting a railroad crossing with Norfolk Southern). UAJS has agreed to bid/inspect the project.

2. Cost Reimbursement (PennDOT)

- Supplied PennDOT with additional documentation as requested, awaiting reimbursement from PennDOT.

3. Received ARLE Grant for traffic signal replacement at the intersection of East 10th Avenue and Corbett Street.

- The final design has been completed and submitted to PennDOT for final approval. Bidding is anticipated in the month of September.

4. CDBG Applications for year 48

- CDBG Pre-I applications for year 48 will be submitted for the September 3, 2021 deadline.
 - (a) Project consists of a pipe repair on Davidson Street and 9th Avenue. In addition, we will be repairing/replacing 20 manholes throughout the system.

5. 2021 Paving Project

- Work is ongoing.

6. Center Street Traffic Study

- All analysis is completed. Final report will be submitted to the Borough in September.

Respectfully Submitted August 26, 2021

Daniel F Schmitt, P.E.