

**PROJECT STATUS REPORT
FOR
TARENTUM BOROUGH
January 2022**

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

Borough Responsibilities

- A. Once lines are cleaned, RedZone plans to go back out to finish unfinished items.
- B. GTE working to determine what is left to be CCTV'd and what needs to be cleaned prior to CCTV. A new line was found and GTE is currently trying to decipher the mapping.
- C. Tarentum Borough received a \$100,000 grant through the Gaming Economic Development and Tourism Fund (GEDTF) for the 7th Avenue and Ormond Street storm sewer installation and \$290,683 through the CDBG program. This project is required to be completed under the consent order and agreement and is estimated at \$555,000. UAJSA previously agreed to bid/inspect the project, however, the grant agencies will not transfer the grants to UAJSA, therefore Tarentum will need to proceed with the project. Currently applying for a railroad crossing permit with Norfolk Southern.

2. Cost Reimbursement (PennDOT) – Relocation of Electrical Facilities for Bridge Project

- Supplied PennDOT with additional documentation as requested, awaiting reimbursement from PennDOT.

3. Received ARLE Grant for traffic signal replacement at the intersection of East 10th Avenue and Corbett Street.

- The final design has been completed and submitted to PennDOT for final approval. Waiting on PennDOT review.

4. CDBG year 47- Sanitary Sewer Line Lining

- Executing contract documents. Waiting for approval from Alleghany County to proceed with work.

5. CDBG Applications for year 48

- CDBG final full application for year 48 was submitted by AVNCOG on November 19, 2021. deadline.

Respectfully Submitted December 28, 2021
Daniel F Schmitt, P.E.