PROJECT STATUS REPORT FOR TARENTUM BOROUGH

February 2021

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

Borough Responsibilities

- A. Public Works has been locating/raising approximately 62 manholes located in the system that are currently buried and/or covered. These manholes need to be raised and accessible as per consent order. Public works is approximately 90% complete in making the manholes accessible. Gibson-Thomas and public works using combined effort to resolve the remaining manholes.
- B. Manager will review budget/financing for the remaining jet cleaning/televising that is required by the consent order.
- C. Tarentum Borough received a \$100,000 grant through the Gaming Economic Development and Tourism Fund (GEDTF) for the 7th Avenue and Ormond Street storm sewer installation. The Borough has also requested funds for the project through the CDBG program as well. This project is required to be completed under the consent order and agreement and is estimated at \$555,000. CDBG grant awards to be announced the first week of April.

2. Cost Reimbursement (PennDOT)

Relocate overhead power lines in advance of work on Tarentum Bridge. All work is complete.
Submitted to PennDOT for reimbursement. Supplied PennDOT additional breakdown waiting for their review.

3. <u>Prepared and submitted ARLE Grant for traffic signal replacement at the intersection of East 10th Avenue and Corbett Street on July 6, 2018.</u>

Gibson-Thomas is finalizing design for bidding purposes...

4. Year 46, CDBG Application for 2020

- Bid opening held on 10/2/2020 Low bidder Ron Gillette, Inc. \$31,671.43.
- Tarentum Borough authorized AVNCOG to award the bid. Waiting on Allegheny County approval to start construction.

5. Tarentum Park Renovations (\$191,000). Project items being:

Concession stand work scheduled for spring 2021.

6. CDBG Applications for year 47

- CDBG full applications for year 47 were submitted to the AVNCOG on November 13, 2020. The applications are as follows:
 - (a) Spring Removal 7th Avenue and Ormond Street (LTCP Project)
 - (b) Lining Project (LTCP Project)
 - (c) Sanitary Sewer Manhole/Storm Sewer Inlet replacement project.

Respectfully Submitted January 29, 2021

Daniel F Schmitt, P.E.