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A. Current Projects: 
 
1. Tarentum Consent Order and Agreement (Sanitary Sewers) 

 
Individual meetings, regarding the Sanitary Sewer Evaluation Survey (SSES) Plan, with each 
municipality and Paul Eisewerth of the PA DEP were held on February 14, 2019.  GTE provided 
a post meeting summary letter which was later revised by Paul Eisewerth of the PA DEP, prior 
to sending out to the communities.  During this time, Tarentum is required to submit a summary 
report within 9 months providing the following information: 
 
Phase 1: 

▪ Provide a summary of MH and CCTV inspections completed to date. 

▪ Provide a report and list of proposed projects such as incomplete: MH inspections 
and CCTV inspection for the remaining approximately 50% of the sewer system 
estimated to not yet be completed as required under the previous EPA Order. 
Provide an Implementation Schedule for these previously required incomplete 
requirements. Include a schedule to locate, uncover, map, and as warranted, raise 
all yet-unlocated manholes and a schedule and plan to clean and CCTV all 
interceptors and sewer lines which have not yet been inspected. A plan to bypass 
pump may be necessary to implement these proposals.  In addition, provide a map 
illustrating the location of these required inspection project areas.  

▪ Provide a list of proposed projects with an Implementation Schedule which should 
also include plans for any additional CCTV inspection or level four and five defect 
repairs.  In addition, provide a map illustrating the location of these proposed 
projects. 

▪ Review flow data and evaluate data for flow reduction projects which may provide a 
good return on flow reduction effort (“low hanging fruit”).    

 

Phase 2: 

▪ As part of the SSES Plan, Tarentum will complete its obligations to   locate, uncover, 
map, and as warranted, raise all yet-unlocated manholes, to clean and CCTV all 
interceptors and sewer lines which have not yet been inspected limited by its 
obligation to televise all SSS 10” or greater and CSS 18” or greater. 

▪ The accepted date to complete all previously incomplete tasks and eliminate SSOs 
is slated for completion by January 1, 2023 



 

▪ By June 1, 2022, Tarentum Borough may provide a report outlining: all inspection 
and repair projects completed and provide a summary and report of clearly 
identifying any incomplete tasks and remaining repairs and system improvements 
necessary (if any) to eliminate its SSOs. This Summary Report shall include both a 
tabular listing and map presentation of both completed and incomplete projects. 

 
In addition, each municipality is required to: 
 
Compile both completed and proposed project data on at least two updated mapping submissions 
which include/identify completed projects and proposed projects. Also plan to provide a tabular listing 
of completed and proposed projects (or complete the SSES forms as appropriate). Provide mapping 
submissions with enough detail to be useful in their proposed function while being sufficiently legible. 
Thus, this may require even a folio of drawings as appropriate. Include delineation of combined and 
separate areas on all mapping submissions, in addition to other appropriate sewer system data, 
especially including a complete numbering of the municipal manhole systems. UAJSA may be a 
useful resource for this mapping information and should be utilized as appropriate. 
 
On Tuesday, April 23, 2019 – Gibson-Thomas Engineering met with Tarentum staff (Manager and 
Public Works) to discuss the Borough’s responsibilities and required tasks. Based on the meeting 
the following was agreed upon: 
 
1. Public Works will start locating/raising approximately 62 manholes located in the system that 

are currently buried and/or covered. These manholes need to be raised and accessible as 
per consent order. 

2. Public Works will investigate/plug two (2) existing sanitary sewer overflows (not permitted) 
as per consent order. 

3. Manager will review budget/financing for the remaining jet cleaning/televising that is required 
by the consent order. 

4. Gibson-Thomas Engineering submitted a grant applications for storm sewer/sanitary sewer 
repairs that are required under the consent order agreement through the GEDF program. 

5. Gibson-Thomas and staff will be having a status-update meeting on October 31, 2019 
to discuss progress of Items #1 - #4 above. 

 
2. West 8th Avenue Waterline Replacement  

 
▪ Construction started September 4, 2019. (work is ongoing) 
▪ Pay estimate #2 is submitted in the amount of $46,073.81 (Action Item) 

 
3. Cost Reimbursement (PennDOT)  

 
▪ Relocate overhead power lines in advance of work on Tarentum Bridge. Work is ongoing 

and Schultheis Electric has been providing progress reports.  
 



 

4. Prepared and submitted ARLE Grant for traffic signal replacement at the intersection of East 
10th Avenue and Corbett Street on July 6, 2018. 
 
▪ Gibson-Thomas Engineering will be meeting with the Manager and Police Chief for the 2019 

application. We have received no word on the 2018 applications. 
 

5. Year 46 CDBG Application for 2020 
 
▪ Pre-application for 2020 projects (valve replacement, phase 5) has been submitted to 

AVNCOG/County and we received approval to submit a full application, applications are due 
November 15, 2019. 
 

6. Year 45, CDBG Project (Valve replacement, phase 4) 
 
▪ Bids were opened at the AVNCOG on September 13, 2019. The apparent low bidder was 

Ron Gillette, Inc. 
▪ The estimated project cost was $81,500.00 and the bid amount was $85,500.00 with a grant 

amount of $52,975.00 with a balance of $35,525.00. 
▪ Recommended award to the AVNCOG. 
 

7. Tarentum Park Renovations ($191,000). Project items being: 
 
a) Playground floor matting was replaced 
b) Additional playground equipment was installed 
c) Fence repair/relocation is being finished 
d) Small pavilion for splash pad/playground (shade area), awaiting delivery. 
e) Band shell renovations will start in the spring.  

 
▪ Pay estimate #2 is submitted in the amount of $111,758.00 (Action Item) 
 

8. Dreshar Stadium ($50,000).  
 
▪ Paving work – Gillette Construction is giving a price to complete while 8th Street Waterline 

work is ongoing. 
 

Respectfully Submitted October 25, 2019 
 
Daniel F Schmitt, P.E. 
 
 


