

PROJECT STATUS REPORT
FOR
TARENTUM BOROUGH

March 2018

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

The Draft LTCP was submitted to EPA on May 31, 2016. Waiting on comments from EPA. We continue to calibrate the model and develop alternatives to evaluate the most cost effective regional solution to the regions wet weather issues.

The plan will focus on improvements that can be implemented primarily by the UAJSA.

2. CITF Grant

- Gibson-Thomas prepared and submitted two grant applications for the waterline replacement on East 8th Avenue and East 9th Avenue.

3. Small Water and Sewer Project Grant Applications

- Gibson-Thomas prepared and submitted two (2) grant applications:
 - a. West 8th Avenue Waterline Replacement
 - b. Larusse Blvd/Lawton Street/Dickey Street Waterline Replacement

4. GEDF Project

- Dreshar Stadium CITF Grant (\$50,000)

A revised scope was created (backstops, fence, benches, and door replacement). Plans and specs were submitted to the AVNCOG and County for their review and approval. Awaiting their permission to bid the project.

5. Cost Reimbursement (PennDOT)

- Relocate overhead power lines in advance of work on Tarentum Bridge. Gibson-Thomas Engineering is submitting paperwork to PennDOT. Schultheis Electric will be responsible for the actual work.

ACTION NEEDED BY BOARD

None

Respectfully Submitted February 27, 2018

Daniel F. Schmitt, P.E.