

**PROJECT STATUS REPORT
FOR
TARENTUM BOROUGH**

October 2018

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

The Upper Allegheny Joint Sanitary Authority received a letter from PA DEP on March 22, 2018, in which the Long Term Control Plan (LTCP) was conditionally approved. The approval contains compliance dates through 2025. The approval letter is voluminous; however, the Authority will be required to construct an equalization tank at the sewage treatment plant, upgrade the Bull Creek pump station and upsize the Little Bull Creek interceptor.

2. CITF Grant

- Gibson-Thomas prepared and submitted two grant applications for the waterline replacement on East 8th Avenue and East 9th Avenue (February submittal)

3. Small Water and Sewer Project Grant Applications

- Gibson-Thomas prepared and submitted two (2) grant applications (February submittal). DCED Board Meeting was held on September 18, 2018. The West 8th Avenue Waterline Replacement project received a grant in the amount of \$403,172 which is 100% of the grant requested. The Larusse Blvd/Lawton Street/Dickey Street Waterline Replacement was not funded.

4. GEDF Projects

- An application for the waterline replacements was submitted on April 23, 2018.

5. RUS/USDA

A scoping meeting is being held with Mike Nestico on Tuesday, July 10th to determine feasibility of acquiring a grant/loan for waterline replacements

6. Cost Reimbursement (PennDOT)

- Relocate overhead power lines in advance of work on Tarentum Bridge. Gibson-Thomas Engineering has submitted paperwork to Michael Baker and PennDOT. Schultheis Electric will be responsible for the actual work.

7. Prepared and submitted ARLE Grant for traffic signal replacement at the intersection of East 10th Avenue and Corbett Street on July 6, 2018.

8. Dreshar Stadium Fence Improvements

- Work is complete.

9. Water Valve Replacement Project (CDBG)

- A Bid Opening was held on August 27, 2018. Bid results were provided by AVNCOG. The low bid was Myer Excavating for \$68,985.00. The CDBG Grant amount is \$32,175.00. A recommendation was made at the September meeting to award to Myer Excavating

10. 2018 Hot Mix Paving Project

- Work is complete – Punchlist items need completed. Once retainage has been released, the PennDOT MS-999 Completion Report can be prepared.

11. Year 45 CDBG Application for 2019

- A Pre-application for water valve replacement and installation project was submitted to AVNCOG on September 7, 2018. Full applications are due by November 5, 2018.

12. Preparing Grant Application for Tarentum Park (\$191,000). Project items being considered include:

- a) Playground floor matting replacement
- b) Additional playground equipment
- c) Fence repair/relocation
- d) Park benches/tables
- e) Small pavilion for splash pad/playground (shade area)

Depending upon costs of Items a - e, a final item would be amphitheater upgrades

ACTION NEEDED BY BOARD

1. Dreshar Stadium Fence Improvements

- Pay Estimate #1 (Final) - \$62,963.18

Respectfully Submitted October 2, 2018

Daniel F. Schmitt, P.E.