

**PROJECT STATUS REPORT
FOR
TARENTUM BOROUGH
March 2022**

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

Borough Responsibilities

- A. Once lines are cleaned, RedZone plans to go back out to finish unfinished items.
- B. GTE working to determine what is left to be CCTV'd and what needs to be cleaned prior to CCTV. A new line was found and GTE is currently trying to decipher the mapping.
- C. Tarentum Borough received a \$100,000 grant through the Gaming Economic Development and Tourism Fund (GEDTF) for the 7th Avenue and Ormond Street storm sewer installation and \$290,683 through the CDBG program. This project is required to be completed under the consent order and agreement and is estimated at \$555,000. UAJSA previously agreed to bid/inspect the project, however, the grant agencies will not transfer the grants to UAJSA, therefore Tarentum will need to proceed with the project. Currently applying for a railroad crossing permit with Norfolk Southern. Received response from Railroad, need to execute agreement, pay fee, and provide insurance. Once complete, we can bid the project.

2. Received ARLE Grant for traffic signal replacement at the intersection of East 10th Avenue and Corbett Street.

- PennDOT has review and approved the traffic signal design.
- PennDOT has reviewed and approved our bid specifications.
- Preparing bid document. Project will be out to bid in March.

3. CDBG year 47- Sanitary Sewer Line Lining

- Executing contract documents. Waiting for approval from Allegheny County to proceed with work.

4. CDBG Applications for year 48

- CDBG final full application for year 48 was submitted by AVNCOG on November 19, 2021. deadline.

5. CFA Application

- Working with staff to submit a grant application to the Commonwealth Financing Authority. Applications are due March 15, 2022. Grant source – Distribution of Gaming Revenues.

Respectfully Submitted February 25, 2022
Daniel F Schmitt, P.E.