

**PROJECT STATUS REPORT
FOR
TARENTUM BOROUGH
May 2022**

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

Borough Responsibilities

- A. Once lines are cleaned, RedZone plans to go back out to finish unfinished items.
- B. GTE working to determine what is left to be CCTV'd and what needs to be cleaned prior to CCTV. A new line was found and GTE is currently trying to decipher the mapping.
- C. Tarentum Borough received a \$100,000 grant through the Gaming Economic Development and Tourism Fund (GEDTF) for the 7th Avenue and Ormond Street storm sewer installation and \$290,683 through the CDBG program. This project is required to be completed under the consent order and agreement and is estimated at \$555,000. Railroad permit issuance is pending upon receipt of Borough's payment for insurance. Project will be advertised/bid once railroad permit is received.

2. Received ARLE Grant for traffic signal replacement at the intersection of East 10th Avenue and Corbett Street.

- Project bid April 27th, 2022

3. CDBG year 47- Sanitary Sewer Line Lining

- Compliance packet of all documentation submitted is under review and then AVCOG to issue notice to proceed to contractor.

4. CDBG Applications for year 48

- CDBG final full application for year 48 was submitted by AVNCOG on November 19, 2021. deadline. Decisions will be made regarding funding for the grant in June 2022.

5. CFA Application

- Three applications were submitted for the March 15, 2022 deadline.

Respectfully Submitted May 2, 2022

Daniel F Schmitt, P.E.