## Harrison Township and Tarentum/Brackenridge Boroughs Implementable Comprehensive Plan



Task	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec.	Jan-20	Feb	March	April	May	June
Review Previous Planning Studies																,	
Facilitate Steering Comm Mtgs	SC1		1 2		SC2	SC3				SC4		SC5					
Interview Stakeholders																	
Develop a digital Quality of Life Questionnaire																	
Facilitate Public Meetings				PM1	,								PM2				
Review Rankings and Cluster Topics																	
Research up to 6 Key Issues																	
Develop Analysis of each key issue																	
Conduct Focus Group mtgs																1	,
Develop Vision and Goals																	
Develop detailed implementation strategies					-												
Prepare a graphic report	,														>		
Submit for 45 day review, respond to comments				1													
Present draft to 3 PC																	
Attend a Public Hearing and if the same night, adoption of the plan at 3 municipalities																	
Printing and distribution of adopted plan																	