

**CHANGE ORDER # 1
DATE 6/8/2023**

Tarentum Borough

**Sanitary Sewer Lining Project
Contract 3/2021**

**Jet Jack, Inc
5020 Thomas Run Road
Oakdale, PA 15071**

You are hereby requested to comply with the following changes from the Contract Plans and Specifications

Change #	Description of Change: Quantities, Units, Unit Prices, Changes in Completion Schedule	Decrease in Contract Price	Increase in Contract Price
*1.	Install/ replace new manhole to access 30" sewer line (to be lined)		\$23,500.00
Decrease in Contract Price Due to This Change Order		0.00	
Increase in Contract Price Due to This Change Order			\$ 23,500.00
Total Increase or Decrease Amount of This Change Order		\$23,500.00	
ORIGINAL CONTRACT AMOUNT	\$73,043.00		
CHANGE ORDER # 1	\$ 23,500.00	\$96,543.00	
REVISED CONTRACT AMOUNT	\$96,543.00		

Recommended By

Gibson-Thomas Engineering Co., Inc.

Date

Approved By

Tarentum Borough

Date

Accepted By:

Jet Jack, Inc

Date