

**PROJECT STATUS REPORT
FOR
TARENTUM BOROUGH
August 2023**

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

Borough Responsibilities

- A. Once lines are cleaned, RedZone plans to go back out to finish unfinished items.
- B. GTE working to determine what is left to be CCTV'd and what needs to be cleaned prior to CCTV. A new line was found and GTE is currently trying to decipher the mapping.

Waiting on County/ AVNCOG

- C. Tarentum Borough received a \$100,000 grant through the Gaming Economic Development and Tourism Fund (GEDTF) for the 7th Avenue and Ormond Street storm sewer installation and \$290,683 through the CDBG program. This project is required to be completed under the consent order and agreement. This project is ready to be bid, however, the GEDTF grant agreement was never processed by the county. Sent AVNCOG application scope that was included in the GEDTF application per AVNCOG and County's request on November 16, 2022. Waiting for their notification to proceed.

- **County completed work on contract information for GEDTF and CDBG Extension. GTE sent specifications and plans to AVNCOG for project to be sent out to bid through Senate.**
- **The DEP and Allegheny County Health Department set up a meeting with UAJSA for August 22nd, 2023 to discuss status of Consent Order and Agreement items.**

2. ARLE Grant for traffic signal replacement at the intersection of East 10th Avenue and Corbett Street.

- ARLE funded \$226,000.00 with \$196,000.00 being able to go towards construction costs.
- The easement has been marked for the contractor.
- **Poles have arrived and are at PennDOT storage site. Waiting for schedule from contractor.**

3. CDBG year 47- Sanitary Sewer Line Lining

- **Lining work in West Tarentum is complete. Waiting for contractor to schedule lining of 30" pipe on Ross Street.**

4. CDBG Applications for year 48- Sanitary Sewer System Repairs

- Project was funded by CDBG/AVNCOG.
- Estimated project costs \$152,054. Grant amount \$98,835.

- AVNCOG & Senate re-bid opening on June 30th 2023
 - Low bidder: State Pipe Services Inc. \$104,610.00
 - Tarentum is working on award letter sent to be sent to COG from client so contract documents can be executed by COG/State Pipe.

- 5. **Act 152 Funded – 505 East 8th, 529, and 628 East 9th**
 - Funded in the amount of \$35,000.
 - **Waiting on official notification from county.**

- 6. **2023 Hot Mix Paving Program (using liquid fuels funding)**
 - **Notice to proceed given for August 7th.**

- 7. **Keyless Door Quotes**
 - **Waiting for Tarentum’s decision regarding the following quotes received.**
 - **Tarentum is looking into a grant for this.**
 - 3 Companies Responses:
 - Zaleski’s Exterior Building Materials: Cannot provide a quote at this time.
 - SBCLive: (quote for just supplies) \$13,391.31
 - AB Specialties, Inc.: (2 quotes provided)
 1. Single (includes cost of installing): \$9,000.00
 2. Pair (includes cost of installing): \$17,920.00

- 8. **2023 Demolition Program (110 W. 11th Avenue, 338 W. 10th Avenue, and 1219 Pitcairn)**
 - **Contract documents in the process of being executed.**

B. Upcoming Projects:

1. 215 Corbett Gazebo Project

- **GTE received quote from Mark Ford and sent to Borough to be discussed.**

C. Funding/Grants:

1. CDBG Applications for year 49

- Collins Way – Spring Run Off
 - **Funded \$67,000.00 with Tarentum being responsible for the additional match costs of \$26,700.00**
 - **Waiting on contracts from the county.**

2. CFA Applications

- **Covid-19 ARPA PA – H20 (Submitted for December 21, 2022, deadline)**
 - WTP Mechanical Grant
 - Resubmission of Water Treatment Plant Storage & Pumping Application (submitted in March)
 - **Decisions will be made at next Board Meeting**

- **Covid-19 ARPA PA Small Water and Sewer Program (Submitted for December 21, 2022, deadline)**

- Raw Water Intake
 - WTP Electrical Grant
 - **Decisions will be made at next Board Meeting**
3. **ACT 152 Application (708 Pearl Street, 917 Porter Street, and 714 Western Street)**
 - Application submitted for June 22, 2023, deadline.
 4. **Arle Application (Traffic Signal Upgrade- Freeport Road and Grantham Street)**
 - Application submitted for June 30, 2023, deadline.
 5. **PennDOT – Set Aside Grant (TASA)**
 - Submitted Pre- Application on July 21, 2023, for vegetation removal on river bank.
 - Final Application due on September 25, 2023
 6. **GEDFT Application**
 - Application period September 1- September 8, 2023
 - Will be submitting Water Treatment Plant Electrical Work Application

Respectfully Submitted August 2, 2023
Daniel F Schmitt, P.E.