

**PROJECT STATUS REPORT
FOR
TARENTUM BOROUGH
September 2023**

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

Borough Responsibilities

A. Once lines are cleaned, RedZone plans to go back out to finish unfinished items.

Waiting on County/ AVNCOG

B. Tarentum Borough received a \$100,000 grant through the Gaming Economic Development and Tourism Fund (GEDTF) for the 7th Avenue and Ormond Street storm sewer installation and \$290,683 through the CDBG program. This project is required to be completed under the consent order and agreement. This project is ready to be bid, however, the GEDTF grant agreement was never processed by the county. Sent AVNCOG application scope that was included in the GEDTF application per AVNCOG and County's request on November 16, 2022. Waiting for their notification to proceed.

- County completed work on contract information for GEDTF and CDBG Extension. GTE sent specifications and plans to AVNCOG for project to be sent out to bid through Senate.
- The DEP and Allegheny County Health Department set up a meeting with UAJSA for August 22nd, 2023 to discuss status of Consent Order and Agreement items.
- **GTE followed up with COG regarding Advertisement and COG is waiting on approval of compliance individual at county since both GEDTF and CDBG funding involved.**

2. ARLE Grant for traffic signal replacement at the intersection of East 10th Avenue and Corbett Street.

- ARLE funded \$226,000.00 with \$196,000.00 being able to go towards construction costs.
- The easement has been marked for the contractor.
- **Letter sent to Contractor requesting schedule for installation/ completion of work be received by the day of September 12, 2023, for Borough meeting.**

3. CDBG year 47- Sanitary Sewer Line Lining

- Working on-going.

4. CDBG Applications for year 48- Sanitary Sewer System Repairs

- Project was funded by CDBG/AVNCOG.
- Estimated project costs \$152,054. Grant amount \$98,835.
- **AVNCOG & Senate re-bid opening on June 30th 2023**
 - **Low bidder: State Pipe Services Inc. \$104,610.00**
- Tarentum sent a letter to COG to award the project to State Pipe. Waiting on COG to give notice to proceed.

