

**PROJECT STATUS REPORT
FOR
TARENTUM BOROUGH
September 2024**

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

Borough Responsibilities

A. Once lines are cleaned, RedZone plans to go back out to finish unfinished items.

- The Following have been completed:
 - 275-274
 - 366-365
 - 253-254
 - 156-158
 - 168-188
 - 165-166
- The Borough has taken care of all the above areas. Redzone to be contacted to come back to finish unfinished items since Borough is now complete with what was needing to be done.

B. 7th Avenue- Ormond Street Storm Sewer Project

- AVNCOG is still working through items to get notice to proceed issued.

2. Act 152 Funded – 505 East 8th

- Funded in the amount of \$35,000.
- Project completed.

3. Keyless Door Quotes

- Items ordered and contractor be on site shortly.

B. Upcoming Projects:

1. CDBG Applications for year 49

- Collins Way – Spring Run Off
 - Funded \$67,000.00 with Tarentum being responsible for the additional match costs of \$26,700.00.
 - GTE sent AVNCOG bid package for project.

C. Grants Awarded:

1. CFA Applications (Covid-19 ARPA)

- Covid-19 ARPA PA – H20 (Submitted for December 21, 2022, deadline)
 - WTP Mechanical Grant – FUNDED \$300,000
 - GTE resubmitted the application through CFA Application Statewide 2023 in order to get the necessary remaining funds. Currently waiting on decisions for the CFA Application Statewide 2023.
 - Resubmission of Water Treatment Plant Storage & Pumping Application (submitted in March)- FUNDED \$1 Million
 - GTE is beginning to start design work.

2. **CDBG Application- Year 50
COG-Wide (ADA) Application**
 - Pre- application submitted September 8, 2023
 - Final application submitted for November 9, 2023
 - **Awarded \$24,012.00.**
 - **Waiting on contracts from the county.**
 - **GTE to adjust work so project can fit amount award by AVNCOG.**

D. Current Funding/Grant Applications (In Process of Completing):

1. **GEDTF 2024 Application- Tripak Blvd Waterline**
 - **Submitted 8/30/2024.**
2. **ACT 152 Application- Dresher Stadium Demolition**
 - **To be Submitted 9/6/2024.**
3. **CFA State Applications 2024 opened**
 - **Applications open until November 30, 2024. Borough to decide what would like to apply for.**

E. Funding/Grants Awaiting Notification:

1. **PennDOT – Set Aside Grant (TASA)**
 - **Deferred for next year grant submission.**
2. **ACT 152 Application (2023) (708 Pearl Street, 917 Porter Street, and 714 Western Street)**
 - **Application submitted for June 22, 2023, deadline.**
 - **Waiting for decision**
3. **GEDFT Application (2023) (WTP Electrical Work)**
 - **Application submitted September 15, 2023**
 - **Waiting for decision**
4. **CFA Applications- Statewide 2023**
 1. **WTP Mechanical & Pump House (Priority I)**
 - **Application submitted for November 30, 2023 deadline**
 - **Waiting for decision**
 2. **GIS Mapping Upgrades (Priority II)**
 - **Application submitted for November 30, 2023 deadline**
 - **Waiting for decision**

Respectfully Submitted September 3, 2024
Daniel F Schmitt, P.E.