

**PROJECT STATUS REPORT
FOR
TARENTUM BOROUGH
August 2025**

A. Current Projects:

**1. Tarentum Consent Order and Agreement (Sanitary Sewers)
Borough Responsibilities:**

A. 7th Avenue- Ormond Street Storm Sewer Project

- AVNCOG informed Borough that they will need to resubmit for funding. GTE working on updated costs to be sent to AVNCOG.

2. 2025 Paving 2.2025

- Preconstruction meeting to be scheduled for end of August/ early September.

3. Tarentum Park Pipe Bollard Installation Contract 4.2025

- Preconstruction meeting to be scheduled in September, after splash pad closes.

4. Potable Water Treatment System Improvements

- GTE is working to submit the permit required before project can start.

B. Upcoming Projects:

1. CDBG Applications for year 49 -Collins Way – Spring Run Off (Contract 2.2024)

- Funded \$67,000.00 with Tarentum being responsible for the additional match costs of \$26,700.00.
- AVNCOG to complete contract documents with contractor and then project to start.

2. CDBG Application- Year 50 (ADA) Handicap Ramp Construction Project (Contract 3.2025)

- Awarded \$24,012.00.
- GTE sent specifications and plans to AVNCOG to review the scope for AVNCOG bidding of the project.

3. GTE Tapping Study – GTE provided Borough with calculation breakdowns for both water and sewer.

4. GTE discussing Public Works Building, and Fire Department Building with the Borough.

5. GTE discussing Bridge Items with Borough.

B. Grants Awarded:

1. GEDTF 2024 Application- Tripak Blvd Waterline

- Awarded \$51,000.00 with GEDTF announcements 1/28/2025.
- Received letter from AVNCOG giving Tarentum Ownership of Funded Project. CFA gave approval for transfer. Borough to complete paperwork requested by CFA so the funding contracts can be signed and released.

D. Current Funding/Grant Applications (In Process of Completing):

1. 2025 GEDTF

- Application is open from August 4th until August 21st.
- Borough looking to submit for Davidson Street Waterline.
- GTE has provided a cost estimate to the Borough for this project.

E. Funding/Grants Awaiting Notification:

1. ACT 152 Application (2024) - Drescher Stadium Demolition

- Submitted 9/6/2024.

2. CFA State Applications 2024 (6 Utility/ System Vehicles)

- Submitted for November 30, 2024, deadline.

3. Small water and sewer grant

- 2 Applications to be submitted for April 30, 2025, deadline.
 1. Cedar Street and West 11th (200 Block) Waterline Replacement
 2. Davidson Street Waterline Replacement

Respectfully Submitted August 4, 2025
Daniel F Schmitt, P.E.