PROJECT STATUS REPORT

FOR
TARENTUM BOROUGH

May 2021

A. Current Projects:

1. Tarentum Consent Order and Agreement (Sanitary Sewers)

Borough Responsibilities

A. Public Works has been locating/raising approximately 62 manholes located in the system
that are currently buried and/or covered. These manholes need to be raised and accessible
as per consent order. Public works is approximately 90% complete in making the manholes
accessible. Gibson-Thomas and public works using combined effort to resolve the remaining
manholes.

B. Manager will review budget/financing for the remaining jet cleaning/televising that is required
by the consent order.

C. Tarentum Borough received a $100,000 grant through the Gaming Economic Development
and Tourism Fund (GEDTF) for the 7t Avenue and Ormond Street storm sewer installation.
The Borough has also requested funds for the project through the CDBG program as well.
This project is required to be completed under the consent order and agreement and is
estimated at $555,000. CDBG grant awards were supposed to be announced the first week
of April.

D. Submitted CITF application on 2/11/2021 for LTCP Plan responsibilities which include the
Manhole Refurbishment Project and the Sewer Lining Project.

2. Cost Reimbursement (PennDOT)

= Relocate overhead power lines in advance of work on Tarentum Bridge. All work is complete.
Submitted to PennDOT for reimbursement. Supplied PennDOT additional breakdown
waiting for their review.

3. Received ARLE Grant for traffic signal replacement at the intersection of East 10th Avenue
and Corbett Street.

= Gibson-Thomas is completing the design this week. Traffic counts completed last week.
Submission to PennDOT expected by the end of the week.

4. Year 46, CDBG Application for 2020
= Bid opening held on 10/2/2020 - Low bidder Ron Gillette, Inc. $31,671.43.

= Tarentum Borough authorized AVNCOG to award the bid. Waiting on Allegheny County
approval to start construction.



5. CDBG Applications for year 47
= CDBG full applications for year 47 were submitted to the AVNCOG on November 13, 2020.
The applications are as follows:
(@) Spring Removal 7" Avenue and Ormond Street (LTCP Project)
(b) Lining Project (LTCP Project)
(c) Sanitary Sewer Manhole/Storm Sewer Inlet replacement project.

6. 2021 Paving Project

= Provided Borough with cost estimate for streets being considered. Bid opening scheduled
for May 27, 2021 at 9:00 am.

Respectfully Submitted May 4, 2021

Daniel F Schmitt, P.E.



