
 

PROJECT STATUS REPORT 
FOR  

TARENTUM BOROUGH 
 

June 2021 
  

 
A. Current Projects: 

 
1. Tarentum Consent Order and Agreement (Sanitary Sewers) 

 
Borough Responsibilities 
A. Public Works has been locating/raising approximately 62 manholes located in the system 

that are currently buried and/or covered. These manholes need to be raised and accessible 
as per consent order. Locating the remaining manholes will require CCTV camera work 
which can be completed when the contractor is onsite. 

B. Manager will review budget/financing for the remaining jet cleaning/televising that is required 
by the consent order. 

C. Tarentum Borough received a $100,000 grant through the Gaming Economic Development 
and Tourism Fund (GEDTF) for the 7th Avenue and Ormond Street storm sewer installation. 
The Borough has also requested funds for the project through the CDBG program as well. 
This project is required to be completed under the consent order and agreement and is 
estimated at $555,000. CDBG grant awards were supposed to be announced the first week 
of April. Tarentum will be responsible for the design/permitting. UAJSA has agreed to 
bid/inspect the project. 

 
2. Cost Reimbursement (PennDOT)  

 
 Relocate overhead power lines in advance of work on Tarentum Bridge. All work is complete. 

Submitted to PennDOT for reimbursement. Supplied PennDOT additional breakdown 
waiting for their review. 

 
3. Received ARLE Grant for traffic signal replacement at the intersection of East 10th Avenue 

and Corbett Street. 
 
 Gibson-Thomas has completed final design and will be meeting with the Borough for review of 

final design.  
 

4. Year 46, CDBG Application for 2020 
 
 Bid opening held on 10/2/2020 – Low bidder Ron Gillette, Inc. $31,671.43. 
 Tarentum Borough authorized AVNCOG to award the bid. Allegheny County has issued a 

notice to proceed. Work is starting June 1, 2021. 
  
 
   



 

5. CDBG Applications for year 47 
 
 CDBG full applications for year 47 were submitted to the AVNCOG on November 13, 2020. 

The applications are as follows: 
(a) Spring Removal 7th Avenue and Ormond Street (LTCP Project) 
(b) Lining Project (LTCP Project) 
(c) Sanitary Sewer Manhole/Storm Sewer Inlet replacement project. 

  
6. 2021 Paving Project  

  
 Bid opening was held on May 27, 2021 at 9:00 am. Bid results are attached. 

 
7. Center Street Traffic Study  

  
 Data collection is ongoing. All data collection is projected to be completed by early June. 

Preliminary study results will be shared with the Borough when completed. 
 
 
Respectfully Submitted May 28, 2021 
   
Daniel F Schmitt, P.E. 
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