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FOR 
TARENTUM BOROUGH
June 2024

A. Current Projects:
1. Tarentum Consent Order and Agreement (Sanitary Sewers)
Borough Responsibilities
A. Once lines are cleaned, RedZone plans to go back out to finish unfinished items. 
· The Following have been completed: 
· 275-274
· 366-365
· 253-254
· 156-158
· 168-188
· 165-166
· The Borough is set to move towards taking care of the high traffic areas next. 

B. 7th Avenue- Ormond Street Storm Sewer Project
· Waiting for contract documents to be finished.  Contract items are still being worked out between COG and A. Liberoni.  

2. Act 152 Funded – 505 East 8th 
· Funded in the amount of $35,000. 
· COG scheduled bid date for June 10th 2024 

3. Keyless Door Quotes 
· Updated quotes received and Borough to decide upon at upcoming meeting. 

B._ Upcoming Projects:
1. CDBG Applications for year 49 
· Collins Way – Spring Run Off 
· Funded $67,000.00 with Tarentum being responsible for the additional match costs of $26,700.00. 
· Waiting on contracts from the county.  (Starting design).

C. Grants Awarded: 
1. CFA Applications (Covid-19 ARPA) 
· Covid-19 ARPA PA – H20 (Submitted for December 21, 2022, deadline) 
· WTP Mechanical Grant – FUNDED $300,000
· Signed Contracts Received from CFA. 
· GTE resubmitted the application through CFA Application Statewide 2023 in order to get the necessary remaining funds.  Currently waiting on decisions for the CFA Application Statewide 2023. 
· Resubmission of Water Treatment Plant Storage & Pumping Application (submitted in March)- FUNDED $1 Million 
· Signed Contracts Received from CFA. 
· GTE trying to get design started with manager’s okay. 

2. CDBG Application- Year 50 
COG-Wide (ADA) Application
· Pre- application submitted September 8, 2023 
· Final application submitted for November 9, 2023 
· Awarded $24,012.00.
· Waiting on contracts from the county.  
· GTE to adjust work so project can fit amount award by COG. 

[bookmark: _Hlk121480371]D.   Funding/Grants Awaiting Notification: 
1. PennDOT – Set Aside Grant (TASA)
· Deferred for next year grant submission. 

2. ACT 152 Application (708 Pearl Street, 917 Porter Street, and 714 Western Street) 
· Application submitted for June 22, 2023, deadline. 
· Waiting for decision 

3. CDBG Application- Year 50 
CDBG Water/Sewer (Tripak Blvd) Application
· Pre- application submitted September 8, 2023 
· Final application submitted for November 9, 2023 
· Waiting for decision 

4. GEDFT Application (WTP Electrical Work) 
· Application submitted September 15, 2023 
· Waiting for decision 

5. CFA Applications- Statewide 2023 
1. WTP Mechanical & Pump House (Priority I) 
· Application submitted for November 30, 2023 deadline
· Waiting for decision 

2. GIS Mapping Upgrades (Priority II) 
· Application submitted for November 30, 2023 deadline
· Waiting for decision 


Respectfully Submitted June  6, 2024
Daniel F Schmitt, P.E.

